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Local Authority should share project overrun 
costs with residents  

 

Legislation Ombudsmen Act 1975  
Agency Local authority 

Ombudsman Sir Brian Elwood 
Case number(s) C2507 
Date 1993 

 

Complaint concerned water supply and sewerage scheme which involved 50/50 cost sharing 
between residents and Council—cost overrun occurred and residents asked to pay the entire 

overrun—Ombudsman considered this unreasonable, particularly as the residents not informed 
about the overrun and that the overrun amount should be shared 50/50 between Council and 
residents—Council accepted this view 

A group of residents of a small community complained that they had been misled about the 
extent of the contributions they would be expected to make to new water and sewerage 
schemes in their locality. 

The community had originally disposed of its sewage by way of septic tanks, but this system 
had proved unsatisfactory and was rapidly becoming a health hazard. There were also 
problems with the water supply, drawn from a local creek. Plans were drawn up for a sewerage 
system to serve the community and the cost per section was calculated at about $4,000. Plans 
were also drawn up for a water supply scheme, estimated to cost somewhat over $4,000 per 
section. Although the residents accepted the need for the sewerage system, opinion was 

divided on the question of a new water supply. A number of property owners felt they could 
not afford the cost of both schemes.  

In the meantime, as a result of negotiations between the owner of an adjoining block of land 
and the local authority, a proposal emerged under which the owner would subdivide the land 
and the local authority would be able to spread the cost of the water and sewerage schemes 
across the newly subdivided sections thereby lowering the cost per section to existing 



Office of the Ombudsman | Tari o te Kaitiaki Mana Tangata 
 

 

 

Case note C2507 | Page 2 

residents. The owner of the block of land also agreed to make various other contributions, 
including donating land for the water supply reservoir, thus further reducing the cost of the 
scheme. In return, the local authority agreed to distribute the savings on a 50/50 basis 
between the existing section owners and the owner of the block of land to be subdivided. 
Although this arrangement would result in a higher cost per section for existing section owners 
than for purchasers of a section in the new subdivision, it was calculated that the cost per 
section in the old subdivision would drop to about $3,500 for the sewerage scheme and to 
about $2,800 for the water supply scheme. However, if this proposal was to proceed, residents 
had to approve it as a matter of urgency because eligibility for a subsidy for the water supply 
scheme from the Department of Health was about to expire.  

The local authority arranged an urgent meeting with the residents to explain the benefits of 
the proposal. Although the basis on which the savings were to be shared was mentioned at the 

meeting, it was not emphasised, and no written material was given to those attending the 
meeting setting out the details of the proposal. On the basis of what was said, the majority of 
the residents, albeit with reservations, agreed to accept the proposal and the local authority 
proceeded on that basis. A letter was then sent to ratepayers confirming the decision to 
proceed with the proposal, but again details of the cost-sharing agreement were not given. 

Work proceeded, and it appeared both schemes would be completed within budget. The 
owner of the newly subdivided land made the agreed contributions to the local authority 
which were accepted in full settlement of his obligations.  Unfortunately, there were then cost 
overruns on both the schemes and the local authority sought to recover the extra costs from 
the complainants, bringing their contribution per section to more than $6,500. When the 
residents found that they were being expected to pay more than twice the contribution being 
sought from the owners of sections in the new subdivision, they raised their concerns with the 

local authority and, being dissatisfied with the response they received, brought their complaint 
to the Ombudsmen.  

The investigation found that there were deficiencies in the manner in which residents had 
been consulted and in the information given to them about the cost-sharing proposal 
negotiated between the local authority and the owner of the adjoining block of land. 
Ratepayers should have been given written details of the overall costs involved and how those 
costs were to be divided as between the ratepayers, the owner of the block of land and the 
local authority. 

There was little doubt that the proposal itself was a good one which offered the residents both 
a sewerage and a water scheme at considerably less cost than would otherwise have been the 
case, even with the cost overruns. However, the residents had not been given an adequate 

opportunity to make an informed decision on whether or not to accept the proposal. Even if 
the residents had realised that they would only benefit from 50 per cent of the savings, they 
would not have expected liability for the whole of the cost overruns. The conclusion reached 
was that the residents’ contribution to the cost overruns should be limited to 50 per cent and 
the local authority accepted this view. 
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This case note is published under the authority of the Ombudsmen Rules 1989. It sets out an 
Ombudsman’s view on the facts of a particular case. It should not be taken as establishing any 
legal precedent that would bind an Ombudsman in future. 

http://legislation.govt.nz/regulation/public/1989/0064/latest/DLM129834.html?src=qs

